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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 56.409 44.329 35.651 -   35.651 24.401 14.228 4.695 4.778 Continuing Continuing
1109: CH/MH-53 2.884 3.526 3.271 -   3.271 2.459 2.794 2.833 2.881 Continuing Continuing
2415: H-60 Development 47.888 38.910 30.606 -   30.606 20.167 9.656 0.095 0.098 Continuing Continuing
2460: VH-3/VH-60 1.893 1.893 1.774 -   1.774 1.775 1.778 1.767 1.799 Continuing Continuing
9999: Congressional Adds 3.744 -   -   -   -   -   -   -   -   0.000 3.744

A. Mission Description and Budget Item Justification
This Program Element includes funding for the development support for improvements to current systems for CH/MH-53, MH-60 development and VH-3/VH-60.  The
H-53 is the premier heavy lift helicopter for the Marine Corps and only operational airborne mine sweeping platform for the Navy.  H-53 RDT&E efforts focus on trade
studies and risk reduction measures to identify candidate survivability, safety, avionics, cargo handling, cockpit and other airframe specific improvements to extend the
service life.  The MH-60S Helicopter has three primary mission areas; Combat Support, Organic Airborne Mine Countermeasures (AMCM) and Armed Helo.  The VH-3/
VH-60 is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White
House Military Office.  This PE includes Congreassional Add funding : M230 30MM Chain Gun Automatic Cannon, moved from PE 0604216N.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 53.868 44.329 31.136 -   31.136
Current President's Budget 56.409 44.329 35.651 -   35.651
Total Adjustments 2.541 -   4.515 -   4.515

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 0.083 -  
• SBIR/STTR Transfer -0.985 -  
• Program Adjustments -   -   4.988 -   4.988
• Section 219 Reprogramming -0.299 -   -   -   -  
• Rate/Misc Adjustments -   -   -0.473 -   -0.473
• Congressional General Reductions
Adjustments

-0.018 -   -   -   -  

• Congressional Add Adjustments 3.760 -   -   -   -  
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: M230 30mm Chain Gun Automatic Cannon 3.744 -  
Congressional Add Subtotals for Project: 9999 3.744 -  

Congressional Add Totals for all Projects 3.744 -  

Change Summary Explanation
Technical: Not applicable.

Schedule:
1109 CH/MH-53:  Not Applicable

2415 AMCM:  AMCM Blk 2A Operational Testing (OT) commencement has extended into 4Q FY10 due to engineering investigations associated with Carriage,
Stream, Tow and Recovery System winch, Tow Hook and finalization of the tow cable configuration. Airborne Mine Neutralization System (AMNS) Verification
of Correction of Deficiencies/Developmental Test (DT) has delayed until 1Q FY11 as a result of software integration issues which required AMNS computer
hardware and helicopter common console software changes, also delaying OT.  Sensor software development issues resulted in the extension of Airborne
Laser Mine Detection System DT from 2Q FY10 to 3Q FY10, subsequently delaying OT.  However, there is no impact to Littoral Combat Ship planned testing in
FY11 or FY12. Organic Airborne and Surface Influence Sweep Contractor Test has been delayed from 3Q FY10 to 3Q FY11 due to aircraft scheduling priorities,
subsequently delaying DT and OT.  Rapid Airborne Mine Clearance System efforts have been removed from the schedule since is not funded within the program
budget.

2415 Forward Firing Weapon - Air Worthiness Certification extended 1Q FY11 due to delays in test aircraft availability.  Delays in aircraft instrumentation and
required maintenance resulted in a delay in the commencement of DT from 3Q FY10 to 1Q FY11, subsequently, delaying OT.

2460 VH-3/VH-60:  Fuel Systems Upgrade development efforts will conclude in 4Q FY11 instead of 2Q FY12.  Service Life Assessment Program will conclude in
4Q FY11 instead of 4Q FY12.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
1109: CH/MH-53 2.884 3.526 3.271 -   3.271 2.459 2.794 2.833 2.881 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The H-53 helicopter is the premier heavy lift helicopter for the Marine Corps and the only operational airborne mine sweeping platform for the Navy.  Through FY2016,
H-53 efforts will continue to develop and qualify components, prior to production and approval decisions, in order to replace obsolete system components.  Emphasis
will be placed on supportability improvement modifications that will sustain the H-53 aircraft until the transition of the H-53K is complete.  These efforts combined,
will significantly improve the readiness of the H-53 fleet while reducing long term operational and supportability costs.  Modeling and simulation will be used to the
maximum practical extent throughout this effort.  Man Flight Simulator will be utilized to develop, install and test interim modifications to existing H-53 legacy avionics,
while maintaining the original basic system footprint and functionality. As a part of this effort, a complete Electro Magnetic Vulnerability assessment will be required for
the affected and/or modified systems.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: H-53 Avionics
Articles:

FY 2010 Accomplishments:
Integrated software applique for cockpit and avionics improvements, to include the development of new sensors
and the impact in flight control computers.  Conducted Business Case Analyses to determine impact of high
Operation and Support cost drivers and address alternatives for obsolescence issues.
FY 2011 Plans:
Integrate software applique for cockpit and avionics improvements, to include the development of new sensors
and the impact in flight control computers.  Conduct Business Case Analyses to determine impact of high
Operation and Support cost drivers and address alternatives for obsolescence issues.
FY 2012 Base Plans:
Integrate software applique for cockpit and avionics improvements, to include the development of new sensors
and the impact in flight control computers.  Conduct Business Case Analyses to determine impact of high
Operation and Support cost drivers and address alternatives for obsolescence issues.

0.409
0

0.544
0

0.544
0

-   0.544
0

Title: H-53 Survivability
Articles:

FY 2010 Accomplishments:

0.208
0

0.406
0

0.406
0

-   0.406
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Performed trade studies, risk reduction, design, development, model, integration and test activities for H-53
survivability systems to include effectiveness of the ballistic vulnerability (armor) package.
FY 2011 Plans:
Perform trade studies, risk reduction, design, development, model, integration and test activities for H-53
survivability systems to include effectiveness of the ballistic vulnerability (armor) package.
FY 2012 Base Plans:
Perform trade studies, risk reduction, design, development, model, integration and test activities for H-53
survivability systems to include effectiveness of the ballistic vulnerability (armor) package.
Title: H-53 Propulsion

Articles:
FY 2010 Accomplishments:
Performed trade studies, risk reduction, design, development, integration and test activities for H-53 T64 engine
and related systems.
FY 2011 Plans:
Perform trade studies, risk reduction, design, development, integration and test activities for H-53 T64 engine
and related systems.
FY 2012 Base Plans:
Perform trade studies, risk reduction, design, development, integration and test activities for H-53 T64 engine
and related systems.

1.439
0

1.520
0

1.265
0

-   1.265
0

Title: Project Management Support
Articles:

FY 2010 Accomplishments:
Provided in-house, field activity, and contractor support of Integrated Product Teams (IPTs) to allow for studies
and analyses, preparation of acquisition documentation and examination of equipment and avionics for the
H-53.  Efforts include, but are not limited to, government development support, engineering support, product
management support, system engineering and logistics support, and travel for the H-53 program.
FY 2011 Plans:

0.601
0

0.732
0

0.732
0

-   0.732
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Provide in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation
of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts include, but are
not limited to, government development support, engineering support, product management support, system
engineering and logistics support, and travel for the H-53 program.
FY 2012 Base Plans:
Provide in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation
of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts include, but are
not limited to, government development support, engineering support, product management support, system
engineering and logistics support, and travel for the H-53 program.
Title: H-53 Airframe

Articles:
FY 2010 Accomplishments:
Performed trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe
to include, but not limited to, main rotorhead, cowlings, aircraft structure, drive train, and various dynamic
components.
FY 2011 Plans:
Perform trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe
to include, but not limited to, main rotorhead, cowlings, aircraft structure, drive train, and various dynamic
components.
FY 2012 Base Plans:
Perform trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe
to include, but not limited to, main rotorhead, cowlings, aircraft structure, drive train, and various dynamic
components.

0.227
0

0.324
0

0.324
0

-   0.324
0

Accomplishments/Planned Programs Subtotals 2.884 3.526 3.271 -   3.271
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APN/0528: H-53 Series 237.812 62.119 62.820 70.747 133.567 42.911 47.112 39.037 30.635 272.757 1,832.326

D. Acquisition Strategy
This is a non-ACAT program.  H-53 RDT&E efforts will focus on trade studies and risk reduction measures to identify candidate survivability, safety, avionics, cargo
handling, cockpit and other airframe specific improvements to extend the service life.

E. Performance Metrics
Successfully perform studies, analysis and develop software to address emergent H-53 issues.  Successfully support developmental and operation test activities to
qualify aircraft modifications/upgrades.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development Various Various:Various 2.073 0.420 Mar 2011 0.420 Mar 2012 -   0.420 Continuing Continuing Continuing

Ancillary Hardware
Development Various Various:Various 1.570 0.224 Mar 2011 0.224 Mar 2012 -   0.224 Continuing Continuing Continuing

Systems Engineering WR NAWC AD:Patuxent
River, MD 1.682 0.702 Nov 2010 0.524 Nov 2011 -   0.524 Continuing Continuing Continuing

Prior Year Prod Dev Various Various:Various 14.503 -   -   -   -   0.000 14.503  
Subtotal 19.828 1.346 1.168 -   1.168

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development Various Various:Various 1.745 0.326 Mar 2011 0.326 Mar 2012 -   0.326 Continuing Continuing Continuing

GFE Various NAWC AD:Patuxent
River, MD 1.320 0.421 Nov 2010 0.421 Nov 2011 -   0.421 Continuing Continuing Continuing

Subtotal 3.065 0.747 0.747 -   0.747

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation Various Various:Various 4.220 0.947 Mar 2011 0.870 Mar 2012 -   0.870 Continuing Continuing Continuing

Subtotal 4.220 0.947 0.870 -   0.870



UNCLASSIFIED

UNCLASSIFIED
Navy Page 8 of 26 R-1 Line Item #83

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWC AD:Patuxent

River, MD 4.790 0.287 Nov 2010 0.287 Nov 2011 -   0.287 Continuing Continuing Continuing

Travel Various Various:Various 1.428 0.199 Oct 2010 0.199 Oct 2011 -   0.199 Continuing Continuing Continuing
Prior Year Mgmt Various Various:Various 4.674 -   -   -   -   0.000 4.674  

Subtotal 10.892 0.486 0.486 -   0.486

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 38.005 3.526 3.271 -   3.271

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
1109: CH/MH-53

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

CH/MH-53
Engineering Milestones: - Obsolescence Issues/Studies 1 2010 4 2016
Engineering Milestones: - Survivability Analysis 1 2010 4 2016
Engineering Milestones: - Legacy P3I Efforts 1 2010 4 2016
Engineering Milestones: - Safety Upgrades 1 2010 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2415: H-60 Development 47.888 38.910 30.606 -   30.606 20.167 9.656 0.095 0.098 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Helicopter Combat Support mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support
amphibious operations through search and rescue coverage.  The primary roles of the aircraft are to conduct vertical replenishment, day/night ship-to-ship, ship-to-
shore, and shore-to-ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery; airhead operations, and day/night
search and rescue, Airborne Mine Countermeasures (AMCM) and Armed Helo.  The MH-60S Operational Requirements Document was modified in May 2000 to
add AMCM as a primary mission for the MH-60S.  ORD Change II was validated and approved by the Joint Requirements Oversight Council on 15 February 2008
updating key performance parameters.  The AMCM mission will provide Carrier Strike Groups and Expeditionary Strike Groups with an AMCM capability.  The Armed
Helo will provide Combat Search and Rescue, Surface Warfare and Maritime Interdiction Operations to include Link 16 and Forward Firing Weapons (FFW), which
includes Rockets and Anti-swarm weapons.  The aircraft secondary roles include torpedo and drone recovery, noncombatant evacuation operations, and SEAL team
and Explosive Ordnance Disposal support.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: MH-60S Airframe Development and Integration
Articles:

Description: The effort includes design, development, integration, and support of the AMCM unique items
into the MH-60S airframe.  T&E on AMCM Mission Kits as each sensor/weapon system is introduced to the
MH-60S.  AMCM training development to include situational analysis and Instructional System Development
documentation.  Conduct trade studies and analysis, develop and qualify components in order to replace
obsolete system components on the MH-60S and AMCM Mission Kit.  Design/integrate AMCM Mission Kit
upgrades to improved mission performance and ease pilot workload.  Analyze, design, integrate, test, and
support FFW to include training development.

FY 2010 Accomplishments:
Completed LINK 16 Operational Test (OT) reporting; Continued AMCM Blk 2A testing; Supported Rapid
Airborne Mine Clearance System ground test conducted by PMS-495; Commenced Verification of Correction
of Deficiencies (VCD)/Developmental Testing (DT) for Airborne Laser Mine Detection System (ALMDS) DT.
Continued design/integration and testing of FFW.
FY 2011 Plans:

15.590
0

9.805
0

7.400
0

-   7.400
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Achieve Initial Operational Capability for AMCM Mission kit; Complete OT for AMCM Block 2A. Complete DT for
ALMDS and commence OT; Complete VCD/DT for AMNS.  Commence Organic Airborne and Surface Influence
Sweep (OASIS) Contractor Test (CT).  Continue FFW integration/testing efforts.
FY 2012 Base Plans:
Achieve Interim Program Review (IPR IV)/Full Rate Production (FRP) decision for AMCM Mission kit.  Complete
AMNS and ALMDS OT; Complete OASIS CT and DT and commence OT; initiate AMCM Spiral Upgrade efforts.
Complete FFW testing and reporting.
Title: MH-60S Avionics Development and Integration

Articles:
Description: Developmental efforts on the avionics architecture and systems of the MH-60S helicopter.
Development of the operator consoles, as well as software modifications/improvements, to support AMCM
systems.  AMCM training development to include situational analysis, and Instructional System Development
documentation for various sensors.  Link 16 software development/upgrades and test for AMCM messages.

FY 2010 Accomplishments:
Continued AMCM Blk 2A testing;  Conducted AMCM Blk 2B sensor/weapon system testing and FFW integration
efforts.
FY 2011 Plans:
Continue AMCM Blk 2B sensor/weapon system testing to include AMNS/ALMDS and OASIS sensors. Complete
Block 2A OT testing.
FY 2012 Base Plans:
Continue AMCM Blk 2B sensor/weapon system testing. Support AMCM Spiral Upgrade efforts.

12.506
0

13.626
0

10.276
0

-   10.276
0

Title: MH-60S Test, Engineering, Logistics, Mgt Support
Articles:

Description: Navy field activity systems engineering, logistics support, management and travel for the AMCM
MH-60S Weapons System Integration Team for airframe and avionics, and FFW integration.  Support/conduct
MH-60S aircraft integration testing for AMCM sensor/weapon systems and FFW.

FY 2010 Accomplishments:

19.792
0

15.479
0

12.930
0

-   12.930
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Supported, planned and conducted AMCM 2A/2B sensor/weapon system and FFW testing and evaluation.
FY 2011 Plans:
Complete AMCM 2A testing and integration efforts to include IOC.  Continue support of test and integration of
AMCM 2B sensor/weapon system and complete FFW integration.
FY 2012 Base Plans:
Continue AMCM 2B sensor/weapon system testing and integration efforts. Support FRP decision for AMCM
Mission Equipment. Complete FFW test and integration efforts.

Accomplishments/Planned Programs Subtotals 47.888 38.910 30.606 -   30.606

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APN1/017900: MH-60S 471.508 548.671 482.961 0.000 482.961 458.046 466.497 281.765 29.550 0.000 7,041.324
• APN6/060510: MH-60S SPARES 0.640 1.204 0.887 0.000 0.887 0.900 0.000 0.000 0.000 0.000 166.553
• APN5/053000: H-60 MODS 31.799 34.177 28.928 0.000 28.928 18.625 20.277 27.911 38.672 101.168 372.486

D. Acquisition Strategy
AMCM and Armed Helo are elements of the existing MH-60S ACAT IC Program.  MH-60S will employ an evolutionary acquisition approach via the MH-60S Block
Upgrades.  This allows for future modification for systems still in early development.  The block upgrades will maximize commonality across all MH-60S missions and all
AMCM/Armed Helo weapon systems, including logistics, training and maintenance.  The MH-60S block upgrades are as follows.
-Block 1 - Combat Support Helicopter
-Block 2 - Organic Airborne Mine Countermeasures
-Block 3 - Armed Helo

E. Performance Metrics
Successfully achieve Initial Operational Capability for AMCM.  Successfully conduct Interim Program Review IV for AMCM to achieve AMCM ancillary kit full rate
production decision.  Successfully complete Developmental Test/Operational Test for Block IIA AMCM sensor integration.  Successfully complete FFW Developmental/
Operational Testing.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hdw Dev - Airframe* SS/CPIF Sikorsky:Stratford, CT 161.547 5.305 Dec 2010 4.850 Dec 2011 -   4.850 6.615 178.317 178.317
Primary Hdw Dev - Airframe
FFW SS/CPFF Sikorsky:Stratford, CT 8.637 1.000 Dec 2010 -   -   -   0.000 9.637 9.637

Primary Hdw Dev - Avionics* SS/CPIF Lockheed
Martin:Owego, NY 196.147 13.626 Dec 2010 10.276 Dec 2011 -   10.276 8.070 228.119 228.119

Primary Hdw Dev - CSTRS WR NSWC:Panama City 18.130 2.500 Dec 2010 1.500 Dec 2011 -   1.500 1.000 23.130  

Primary Hdw Dev - CSTRS MIPR CECOM:FT Monmouth,
NJ 10.979 1.000 Dec 2010 1.050 Dec 2011 -   1.050 0.658 13.687  

All Product Dev Cost from
FY97-FY10 Various Various:Various 51.554 -   -   -   -   0.000 51.554  

Subtotal 446.994 23.431 17.676 -   17.676 16.343 504.444

Remarks
Remarks:  *  PY SS/CPAF - 2%
FY05-FY12  SS/CPIF

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ILS - MSS (Non FFRDC) Various Various:Various 2.230 0.439 Dec 2010 0.350 Dec 2011 -   0.350 0.450 3.469  
Integrated Logistics Support WR Various:Various 5.149 0.411 Nov 2010 0.470 Nov 2011 -   0.470 0.700 6.730  
All Support cost from FY98-
FY10 Various Various:Various 8.589 -   -   -   -   0.000 8.589  

Subtotal 15.968 0.850 0.820 -   0.820 1.150 18.788
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test & Evaluation WR NAWCAD:Patuxent
River, MD 33.907 5.915 Nov 2010 4.300 Nov 2011 -   4.300 5.000 49.122  

Dev Test & Evaluation WR Various:Various 18.578 0.650 Nov 2010 0.650 Nov 2011 -   0.650 0.000 19.878  

Operational Test & Evaluation WR OPTEVFOR:Norfolk,
VA 1.385 3.150 Nov 2010 2.275 Nov 2011 -   2.275 1.900 8.710  

All Test & Eval Costs from
FY97-FY10 Various Various:Various 6.159 -   -   -   -   0.000 6.159  

Subtotal 60.029 9.715 7.225 -   7.225 6.900 83.869

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Eng & Tech Srvc (Non
FFRDC) Various Various:Various 15.137 1.328 Jan 2011 0.845 Jan 2012 -   0.845 0.550 17.860  

Government Engineering
Support WR NAWCAD:Patuxent

River, MD 10.734 1.286 Nov 2010 1.883 Nov 2011 -   1.883 1.015 14.918  

Government Engineering
Support WR NSWC:Panama City,

FL 29.546 0.800 Nov 2010 0.800 Nov 2011 -   0.800 1.250 32.396  

Government Engineering
Support WR Various:Various 24.623 0.500 Dec 2010 0.205 Dec 2011 -   0.205 1.127 26.455  

Program Mgmt Support CSS WR Various:Various 4.968 0.412 Jan 2011 0.242 Jan 2012 -   0.242 0.451 6.073  
Program Mgmt Support WR Various:Various 13.293 0.388 Dec 2010 0.710 Nov 2011 -   0.710 0.930 15.321  
Travel WR Various:Various 2.726 0.200 Nov 2010 0.200 Nov 2011 -   0.200 0.300 3.426  
All Mgmt Costs from FY97-
FY10 Various Various:Various 0.984 -   -   -   -   0.000 0.984  

Subtotal 102.011 4.914 4.885 -   4.885 5.623 117.433
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 625.002 38.910 30.606 -   30.606 30.016 724.534

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Airborne Mine Countermeasures
Acq Milestones: Milestones: - Initial Operational Capability-AMCM 4 2011 4 2011
Acq Milestones: Milestones: - IPR IV/FRP AMCM 2 2012 2 2012
System Development: Hardware/Software Development: - AMCM Spiral Upgrades 1 2012 4 2015
Test & Evaluation: AMCM Block 2A: - Verification of Correction of Deficiencies (VCD) /
Development Testing (DT) (Block 2A) 1 2010 4 2010

Test & Evaluation: AMCM Block 2A: - Operational Testing (OT) Block 2A 4 2010 3 2011
Test & Evaluation: AMCM Block 2B Ground Testing: - AMCM 2B Ground Testing 3 2010 3 2010
Test & Evaluation: AMNS Block 2B: - Verification of Correction of Deficiencies (VCD) /
Developmental Testing (DT) (AMNS) 1 2011 4 2011

Test & Evaluation: AMNS Block 2B: - Operational Testing (OT) (AMNS) 1 2012 3 2012
Test & Evaluation: ALMDS Block 2B: - Developmental Testing (DT) (ALMDS) 3 2010 3 2011
Test & Evaluation: ALMDS Block 2B: - Operational Testing (OT) (ALMDS) 3 2011 1 2012
Test & Evaluation: OASIS Block 2B: - Contractor Test (OASIS) 3 2011 1 2012
Test & Evaluation: OASIS Block 2B: - Development Testing (DT) (OASIS) 1 2012 3 2012
Test & Evaluation: OASIS Block 2B: - Operation Testing (OT) (OASIS) 3 2012 2 2013
Contract Award: AMCM Acillary kits: - Contract Award - LRIP (AMCM Ancillary Kits-
FY11) 3 2011 3 2011

Contract Award: AMCM Acillary kits: - Contract Award - Production (AMCM Ancillary
Kits-FY12) 2 2012 2 2012

Contract Award: AMCM Acillary kits: - Contract Award - Production (AMCM Ancillary
Kits-FY13) 2 2013 2 2013

Contract Award: AMCM Acillary kits: - Contract Award - Produciton (AMCM Ancillary
Kits-FY14) 2 2014 2 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2415: H-60 Development

Start End
Events by Sub Project Quarter Year Quarter Year

Contract Award: AMCM Acillary kits: - Contract Award - Produciton (AMCM Ancillary
Kits-FY15) 2 2015 2 2015

Deliveries: - LRIP Delivery (AMCM Ancillary Kits-FY11) 1 2013 4 2013
Deliveries: - Production Delivery (AMCM Ancillary Kits-FY12) 4 2013 4 2014
Deliveries: - Production Delivery (AMCM Ancillary Kits-FY13) 4 2014 3 2015
Deliveries: - Production Delivery (AMCM Ancillary Kits-FY14) 4 2015 4 2016

Forward Firing Weapon
System Development: Hardware Development: - System Design, Build and Integration
(FFW) 1 2010 1 2011

Test and Evaluation: - Air Worthiness Certification (FFW) 1 2010 1 2011
Test and Evaluation: - Developmental Testing (DT) (FFW) 1 2011 3 2011
Test and Evaluation: - Operational Testing (OT) (FFW) 2 2011 1 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2460: VH-3/VH-60

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2460: VH-3/VH-60 1.893 1.893 1.774 -   1.774 1.775 1.778 1.767 1.799 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of
state and others as directed by the White House Military Office. Currently two Type, Model, Series aircraft are used by HMX-1 for the Presidential support mission - the
VH-3D and the VH-60N. This project provides a Service Life Assessment Program and Aircraft Life Management Plan for both the VH-3D and VH-60N, and the design
and development necessary to upgrade the safety of the fuel system on the VH-3D.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: VH-3D Fuel Systems Upgrade
Articles:

Description: VH-3D Fuel Systems Upgrade provides design and development efforts to upgrade the safety of
the fuel system on the VH-3D.

FY 2011 Plans:
Perform integration and test activities related to the VH-3D Fuel Systems Upgrade.

-   0.150
0

-   -   -  

Title: VH-3D & VH-60N Service Life Assessment Program
Articles:

Description: VH-3D & VH-60N SLAP: This project funds a SLAP for both the VH-3D and VH-60N.

FY 2010 Accomplishments:
Included government support and contract award for all efforts related to the successful completion of a SLAP on
each VH aircraft.
FY 2011 Plans:
FY 2011 Plans:
Includes government support for efforts related to the successful completion of a SLAP on each VH aircraft.

1.893
0

0.251
0

-   -   -  

Title: VH-3D & VH-60N Aircraft Life Management Plan
Articles:

-   1.492
0

1.774
0

-   1.774
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2460: VH-3/VH-60

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Description: VH-3D & VH-60N Aircraft Life Management Program: Provides for management and improvement
of all Executive Helicopter systems readiness including safety, operational weight, mission availability, structural
integrity, component reliability, maintainability, software, and obsolescence issues as they arise.

FY 2011 Plans:
Provide government support and contract award for efforts associated with the Aircraft Life Management
Program for the VH-3D and VH-60N.
FY 2012 Base Plans:
Provide government support and contract award for efforts associated with the Aircraft Life Management
Program for the VH-3D and VH-60N.

Accomplishments/Planned Programs Subtotals 1.893 1.893 1.774 -   1.774

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APN/056600: Executive
Helicopters Series

42.325 43.443 58.011 0.000 58.011 46.548 49.143 49.297 50.067 152.840 848.892

D. Acquisition Strategy
VH-3D and VH-60N Aircraft Life Management Plan will include trade studies necessary to address safety, operational weight, mission availability, structural integrity,
component reliability, maintainability, software, and obsolescence issues as they arise.  Results of these trade studies will lead to modifications to be addressed
through the program's Obsolescence Management Program OSIP.

E. Performance Metrics
Completion of the VH-3D Fuel System Upgrade efforts.  Completion of VH-3D and VH-60N SLAP efforts.  Completion of VH-3D and VH-60N Aircraft Life Management
Program efforts.



UNCLASSIFIED

UNCLASSIFIED
Navy Page 23 of 26 R-1 Line Item #83

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2460: VH-3/VH-60

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering SS/CPFF Sikorsky:Stratford, CT 9.583 1.567 Dec 2010 1.388 Dec 2011 -   1.388 7.206 19.744 19.744
Prior Year Prod Dev Various Various:Various 0.505 -   -   -   -   0.000 0.505 0.505

Subtotal 10.088 1.567 1.388 -   1.388 7.206 20.249 20.249

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWCAD:Patuxent

River, MD 2.986 0.251 Nov 2010 0.286 Nov 2011 -   0.286 Continuing Continuing Continuing

Program Management
Support WR NAWCAD:Patuxent

River, MD 0.288 0.050 Nov 2010 0.050 Nov 2011 -   0.050 Continuing Continuing Continuing

Travel Various Various:Various 0.125 0.025 Oct 2010 0.050 Oct 2011 -   0.050 Continuing Continuing Continuing
Subtotal 3.399 0.326 0.386 -   0.386

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 13.487 1.893 1.774 -   1.774

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2460: VH-3/VH-60
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
2460: VH-3/VH-60

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

VH-3/VH-60
Engineering Milestones: VH-3D Fuel Systems Upgrade 1 2010 4 2011
Engineering Milestones: VH SLAP 1 2010 4 2011
Engineering Milestones: VH-3D & VH60H Aircraft Life Management Plan 1 2011 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604212N: Other Helicopter Development

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 3.744 -   -   -   -   -   -   -   -   0.000 3.744
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Add

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: M230 30mm Chain Gun Automatic Cannon
FY 2010 Accomplishments: 10C136:  M230 Cannon qualification and 30MM Ammunition evaluation.

3.744 -  

Congressional Adds Subtotals 3.744 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds.

E. Performance Metrics
Not required for Congressional Adds.
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             This Program Element includes funding for the development support for improvements to current systems for CH/MH-53, MH-60 development and VH-3/VH-60.  The H-53 is the premier heavy lift helicopter for the Marine Corps and only operational airborne mine sweeping platform for the Navy.  H-53 RDT&E efforts focus on trade studies and risk reduction measures to identify candidate survivability, safety, avionics, cargo handling, cockpit and other airframe specific improvements to extend the service life.  The MH-60S Helicopter has three primary mission areas; Combat Support, Organic Airborne Mine Countermeasures (AMCM) and Armed Helo.  The VH-3/VH-60 is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House Military Office.  This PE includes Congreassional Add funding : M230 30MM Chain Gun Automatic Cannon, moved from PE 0604216N.
             
                 
                     53.868
                     44.329
                     31.136
                     31.136
                     0.000
                
                 
                     56.409
                     44.329
                     35.651
                     35.651
                     0.000
                
                 
                     2.541
                     0.000
                     4.515
                     4.515
                     0.000
                
                 
                     
                         0.000
                    
                     
                         0.083
                         0.000
                    
                     
                         -0.985
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 4.988
                                 4.988
                                 0.000
                            
                        
                         
                             Section 219 Reprogramming
                             
                                 -0.299
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -0.473
                                 -0.473
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.018
                            
                        
                         
                             Congressional Add Adjustments
                             
                                 3.760
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: 
1109 CH/MH-53:  Not Applicable

2415 AMCM:  AMCM Blk 2A Operational Testing (OT) commencement has extended into 4Q FY10 due to engineering investigations associated with Carriage, Stream, Tow and Recovery System winch, Tow Hook and finalization of the tow cable configuration. Airborne Mine Neutralization System (AMNS) Verification of Correction of Deficiencies/Developmental Test (DT) has delayed until 1Q FY11 as a result of software integration issues which required AMNS computer hardware and helicopter common console software changes, also delaying OT.  Sensor software development issues resulted in the extension of Airborne Laser Mine Detection System DT from 2Q FY10 to 3Q FY10, subsequently delaying OT.  However, there is no impact to Littoral Combat Ship planned testing in FY11 or FY12. Organic Airborne and Surface Influence Sweep Contractor Test has been delayed from 3Q FY10 to 3Q FY11 due to aircraft scheduling priorities, subsequently delaying DT and OT.  Rapid Airborne Mine Clearance System efforts have been removed from the schedule since is not funded within the program budget.     

2415 Forward Firing Weapon - Air Worthiness Certification extended 1Q FY11 due to delays in test aircraft availability.  Delays in aircraft instrumentation and required maintenance resulted in a delay in the commencement of DT from 3Q FY10 to 1Q FY11, subsequently, delaying OT.  

2460 VH-3/VH-60:  Fuel Systems Upgrade development efforts will conclude in 4Q FY11 instead of 2Q FY12.  Service Life Assessment Program will conclude in 4Q FY11 instead of 4Q FY12.
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                         The H-53 helicopter is the premier heavy lift helicopter for the Marine Corps and the only operational airborne mine sweeping platform for the Navy.  Through FY2016, H-53 efforts will continue to develop and qualify components, prior to production and approval decisions, in order to replace obsolete system components.  Emphasis will be placed on supportability improvement modifications that will sustain the H-53 aircraft until the transition of the H-53K is complete.  These efforts combined, will significantly improve the readiness of the H-53 fleet while reducing long term operational and supportability costs.  Modeling and simulation will be used to the maximum practical extent throughout this effort.  Man Flight Simulator will be utilized to develop, install and test interim modifications to existing H-53 legacy avionics, while maintaining the original basic system footprint and functionality. As a part of this effort, a complete Electro Magnetic Vulnerability assessment will be required for the affected and/or modified systems.
                         
                             
                                 H-53 Avionics
                                 
                                     
                                         0.409
                                         0
                                         
						Integrated software applique for cockpit and avionics improvements, to include the development of new sensors and the impact in flight control computers.  Conducted Business Case Analyses to determine impact of high Operation and Support cost drivers and address alternatives for obsolescence issues. 
					
                                    
                                
                                 
                                     
                                         0.544
                                         0
                                         
						Integrate software applique for cockpit and avionics improvements, to include the development of new sensors and the impact in flight control computers.  Conduct Business Case Analyses to determine impact of high Operation and Support cost drivers and address alternatives for obsolescence issues. 
					
                                    
                                     
                                         0.544
                                         0
                                    
                                     
                                         0.544
                                         0
                                         
					Integrate software applique for cockpit and avionics improvements, to include the development of new sensors and the impact in flight control computers.  Conduct Business Case Analyses to determine impact of high Operation and Support cost drivers and address alternatives for obsolescence issues. 
				
                                    
                                
                            
                             
                                 H-53 Survivability
                                 
                                     
                                         0.208
                                         0
                                         
						Performed trade studies, risk reduction, design, development, model, integration and test activities for H-53 survivability systems to include effectiveness of the ballistic vulnerability (armor) package. 
					
                                    
                                
                                 
                                     
                                         0.406
                                         0
                                         
						Perform trade studies, risk reduction, design, development, model, integration and test activities for H-53 survivability systems to include effectiveness of the ballistic vulnerability (armor) package. 
					
                                    
                                     
                                         0.406
                                         0
                                    
                                     
                                         0.406
                                         0
                                         
					Perform trade studies, risk reduction, design, development, model, integration and test activities for H-53 survivability systems to include effectiveness of the ballistic vulnerability (armor) package. 
				
                                    
                                
                            
                             
                                 H-53 Propulsion
                                 
                                     
                                         1.439
                                         0
                                         
						Performed trade studies, risk reduction, design, development, integration and test activities for H-53 T64 engine and related systems. 
					
                                    
                                
                                 
                                     
                                         1.520
                                         0
                                         
						Perform trade studies, risk reduction, design, development, integration and test activities for H-53 T64 engine and related systems. 
					
                                    
                                     
                                         1.265
                                         0
                                    
                                     
                                         1.265
                                         0
                                         
					Perform trade studies, risk reduction, design, development, integration and test activities for H-53 T64 engine and related systems. 
				
                                    
                                
                            
                             
                                 Project Management Support
                                 
                                     
                                         0.601
                                         0
                                         
						Provided in-house, field activity, and contractor support of Integrated Product Teams (IPTs) to allow for studies and analyses, preparation of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts include, but are not limited to, government development support, engineering support, product management support, system engineering and logistics support, and travel for the H-53 program. 
					
                                    
                                
                                 
                                     
                                         0.732
                                         0
                                         
						Provide in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts include, but are not limited to, government development support, engineering support, product management support, system engineering and logistics support, and travel for the H-53 program. 
					
                                    
                                     
                                         0.732
                                         0
                                    
                                     
                                         0.732
                                         0
                                         
					Provide in-house, field activity, and contractor support of IPTs to allow for studies and analyses, preparation of acquisition documentation and examination of equipment and avionics for the H-53.  Efforts include, but are not limited to, government development support, engineering support, product management support, system engineering and logistics support, and travel for the H-53 program. 
				
                                    
                                
                            
                             
                                 H-53 Airframe
                                 
                                     
                                         0.227
                                         0
                                         
						Performed trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe to include, but not limited to, main rotorhead, cowlings, aircraft structure, drive train, and various dynamic components. 
					
                                    
                                
                                 
                                     
                                         0.324
                                         0
                                         
						Perform trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe to include, but not limited to, main rotorhead, cowlings, aircraft structure, drive train, and various dynamic components. 
					
                                    
                                     
                                         0.324
                                         0
                                    
                                     
                                         0.324
                                         0
                                         
					Perform trade studies, risk reduction, design, development, integration and test activities for the H-53 airframe to include, but not limited to, main rotorhead, cowlings, aircraft structure, drive train, and various dynamic components. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/0528
                                 H-53 Series
                                 
                                     237.812
                                     62.119
                                     133.567
                                     62.820
                                     70.747
                                     42.911
                                     47.112
                                     39.037
                                     30.635
                                     272.757
                                     1832.326
                                
                            
                        
                         This is a non-ACAT program.  H-53 RDT&E efforts will focus on trade studies and risk reduction measures to identify candidate survivability, safety, avionics, cargo handling, cockpit and other airframe specific improvements to extend the service life.
                         Successfully perform studies, analysis and develop software to address emergent H-53 issues.  Successfully support developmental and operation test activities to qualify aircraft modifications/upgrades.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         Various
                                         Various
                                         Various
                                         
                                             2.073
                                             
                                                 0.420
                                                 2011-03
                                            
                                             
                                                 0.420
                                            
                                             
                                                 0.420
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ancillary Hardware Development
                                         Various
                                         Various
                                         Various
                                         
                                             1.570
                                             
                                                 0.224
                                                 2011-03
                                            
                                             
                                                 0.224
                                            
                                             
                                                 0.224
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             1.682
                                             
                                                 0.702
                                                 2010-11
                                            
                                             
                                                 0.524
                                            
                                             
                                                 0.524
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Prod Dev
                                         Various
                                         Various
                                         Various
                                         
                                             14.503
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.503
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development
                                         Various
                                         Various
                                         Various
                                         
                                             1.745
                                             
                                                 0.326
                                                 2011-03
                                            
                                             
                                                 0.326
                                            
                                             
                                                 0.326
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         GFE
                                         Various
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             1.320
                                             
                                                 0.421
                                                 2010-11
                                            
                                             
                                                 0.421
                                            
                                             
                                                 0.421
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             4.220
                                             
                                                 0.947
                                                 2011-03
                                            
                                             
                                                 0.870
                                            
                                             
                                                 0.870
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             4.790
                                             
                                                 0.287
                                                 2010-11
                                            
                                             
                                                 0.287
                                            
                                             
                                                 0.287
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         Various
                                         
                                             1.428
                                             
                                                 0.199
                                                 2010-10
                                            
                                             
                                                 0.199
                                            
                                             
                                                 0.199
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Mgmt
                                         Various
                                         Various
                                         Various
                                         
                                             4.674
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.674
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                                 CH/MH-53
                                 
                                     
                                         Engineering Milestones:  - Obsolescence Issues/Studies
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Engineering Milestones:  - Survivability Analysis
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Engineering Milestones:  - Legacy P3I Efforts
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Engineering Milestones:  - Safety Upgrades
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2415
                     H-60 Development
                     
                         47.888
                         38.910
                         30.606
                         30.606
                         0.000
                         20.167
                         9.656
                         0.095
                         0.098
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Helicopter Combat Support mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support amphibious operations through search and rescue coverage.  The primary roles of the aircraft are to conduct vertical replenishment, day/night ship-to-ship, ship-to-shore, and shore-to-ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery; airhead operations, and day/night search and rescue, Airborne Mine Countermeasures (AMCM) and Armed Helo.  The MH-60S Operational Requirements Document was modified in May 2000 to add AMCM as a primary mission for the MH-60S.  ORD Change II was validated and approved by the Joint Requirements Oversight Council on 15 February 2008 updating key performance parameters.  The AMCM mission will provide Carrier Strike Groups and Expeditionary Strike Groups with an AMCM capability.  The Armed Helo will provide Combat Search and Rescue, Surface Warfare and Maritime Interdiction Operations to include Link 16 and Forward Firing Weapons (FFW), which includes Rockets and Anti-swarm weapons.  The aircraft secondary roles include torpedo and drone recovery, noncombatant evacuation operations, and SEAL team and Explosive Ordnance Disposal support.
                         
                             
                                 MH-60S Airframe Development and Integration
                                 The effort includes design, development, integration, and support of the AMCM unique items into the MH-60S airframe.  T&E on AMCM Mission Kits as each sensor/weapon system is introduced to the MH-60S.  AMCM training development to include situational analysis and Instructional System Development documentation.  Conduct trade studies and analysis, develop and qualify components in order to replace obsolete system components on the MH-60S and AMCM Mission Kit.  Design/integrate AMCM Mission Kit upgrades to improved mission performance and ease pilot workload.  Analyze, design, integrate, test, and support FFW to include training development.
                                 
                                     
                                         15.590
                                         0
                                         
						Completed LINK 16 Operational Test (OT) reporting; Continued AMCM Blk 2A testing; Supported Rapid Airborne Mine Clearance System ground test conducted by PMS-495; Commenced Verification of Correction of Deficiencies (VCD)/Developmental Testing (DT) for Airborne Laser Mine Detection System (ALMDS) DT. Continued design/integration and testing of FFW. 
					
                                    
                                
                                 
                                     
                                         9.805
                                         0
                                         
						Achieve Initial Operational Capability for AMCM Mission kit; Complete OT for AMCM Block 2A. Complete DT for ALMDS and commence OT; Complete VCD/DT for AMNS.  Commence Organic Airborne and Surface Influence Sweep (OASIS) Contractor Test (CT).  Continue FFW integration/testing efforts. 
					
                                    
                                     
                                         7.400
                                         0
                                    
                                     
                                         7.400
                                         0
                                         
					Achieve Interim Program Review (IPR IV)/Full Rate Production (FRP) decision for AMCM Mission kit.  Complete AMNS and ALMDS OT; Complete OASIS CT and DT and commence OT; initiate AMCM Spiral Upgrade efforts.  Complete FFW testing and reporting. 
				
                                    
                                
                            
                             
                                 MH-60S Avionics Development and Integration
                                 Developmental efforts on the avionics architecture and systems of the MH-60S helicopter.  Development of the operator consoles, as well as software modifications/improvements, to support AMCM systems.  AMCM training development to include situational analysis, and Instructional System Development documentation for various sensors.  Link 16 software development/upgrades and test for AMCM messages.  
                                 
                                     
                                         12.506
                                         0
                                         
						Continued AMCM Blk 2A testing;  Conducted AMCM Blk 2B sensor/weapon system testing and FFW integration efforts. 
					
                                    
                                
                                 
                                     
                                         13.626
                                         0
                                         
						Continue AMCM Blk 2B sensor/weapon system testing to include AMNS/ALMDS and OASIS sensors. Complete Block 2A OT testing. 
					
                                    
                                     
                                         10.276
                                         0
                                    
                                     
                                         10.276
                                         0
                                         
					Continue AMCM Blk 2B sensor/weapon system testing. Support AMCM Spiral Upgrade efforts. 
				
                                    
                                
                            
                             
                                 MH-60S Test, Engineering, Logistics, Mgt Support
                                 Navy field activity systems engineering, logistics support, management and travel for the AMCM MH-60S Weapons System Integration Team for airframe and avionics, and FFW integration.  Support/conduct MH-60S aircraft integration testing for AMCM sensor/weapon systems and FFW.
                                 
                                     
                                         19.792
                                         0
                                         
						Supported, planned and conducted AMCM 2A/2B sensor/weapon system and FFW testing and evaluation. 
					
                                    
                                
                                 
                                     
                                         15.479
                                         0
                                         
						Complete AMCM 2A testing and integration efforts to include IOC.  Continue support of test and integration of AMCM 2B sensor/weapon system and complete FFW integration. 
					
                                    
                                     
                                         12.930
                                         0
                                    
                                     
                                         12.930
                                         0
                                         
					Continue AMCM 2B sensor/weapon system testing and integration efforts. Support FRP decision for AMCM Mission Equipment. Complete FFW test and integration efforts. 
				
                                    
                                
                            
                        
                         
                             
                                 APN1/017900
                                 MH-60S
                                 
                                     471.508
                                     548.671
                                     482.961
                                     482.961
                                     0.000
                                     458.046
                                     466.497
                                     281.765
                                     29.550
                                     0.000
                                     7041.324
                                
                            
                             
                                 APN6/060510
                                 MH-60S SPARES
                                 
                                     0.640
                                     1.204
                                     0.887
                                     0.887
                                     0.000
                                     0.900
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     166.553
                                
                            
                             
                                 APN5/053000
                                 H-60 MODS
                                 
                                     31.799
                                     34.177
                                     28.928
                                     28.928
                                     0.000
                                     18.625
                                     20.277
                                     27.911
                                     38.672
                                     101.168
                                     372.486
                                
                            
                        
                         AMCM and Armed Helo are elements of the existing MH-60S ACAT IC Program.  MH-60S will employ an evolutionary acquisition approach via the MH-60S Block Upgrades.  This allows for future modification for systems still in early development.  The block upgrades will maximize commonality across all MH-60S missions and all AMCM/Armed Helo weapon systems, including logistics, training and maintenance.  The MH-60S block upgrades are as follows. 
-Block 1 - Combat Support Helicopter
-Block 2 - Organic Airborne Mine Countermeasures
-Block 3 - Armed Helo
                         Successfully achieve Initial Operational Capability for AMCM.  Successfully conduct Interim Program Review IV for AMCM to achieve AMCM ancillary kit full rate production decision.  Successfully complete Developmental Test/Operational Test for Block IIA AMCM sensor integration.  Successfully complete FFW Developmental/Operational Testing.
                    
                     
                         
                             
                                 Product Development
                                 Remarks:  *  PY SS/CPAF - 2%
             FY05-FY12  SS/CPIF
                                 
                                     
                                         Primary Hdw Dev - Airframe*
                                         SS
                                         CPIF
                                         Sikorsky
                                         Stratford, CT
                                         
                                             161.547
                                             
                                                 5.305
                                                 2010-12
                                            
                                             
                                                 4.850
                                            
                                             
                                                 4.850
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             6.615
                                             178.317
                                             178.317
                                        
                                    
                                     
                                         Primary Hdw Dev - Airframe FFW
                                         SS
                                         CPFF
                                         Sikorsky
                                         Stratford, CT
                                         
                                             8.637
                                             
                                                 1.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.637
                                             9.637
                                        
                                    
                                     
                                         Primary Hdw Dev - Avionics*
                                         SS
                                         CPIF
                                         Lockheed Martin
                                         Owego, NY
                                         
                                             196.147
                                             
                                                 13.626
                                                 2010-12
                                            
                                             
                                                 10.276
                                            
                                             
                                                 10.276
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             8.070
                                             228.119
                                             228.119
                                        
                                    
                                     
                                         Primary Hdw Dev - CSTRS
                                         WR
                                         NSWC
                                         Panama City
                                         
                                             18.130
                                             
                                                 2.500
                                                 2010-12
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             1.000
                                             23.130
                                        
                                    
                                     
                                         Primary Hdw Dev - CSTRS
                                         MIPR
                                         CECOM
                                         FT Monmouth, NJ
                                         
                                             10.979
                                             
                                                 1.000
                                                 2010-12
                                            
                                             
                                                 1.050
                                            
                                             
                                                 1.050
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.658
                                             13.687
                                        
                                    
                                     
                                         All Product Dev Cost from FY97-FY10
                                         Various
                                         Various
                                         Various
                                         
                                             51.554
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             51.554
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ILS - MSS (Non FFRDC)
                                         Various
                                         Various
                                         Various
                                         
                                             2.230
                                             
                                                 0.439
                                                 2010-12
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.450
                                             3.469
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         Various
                                         Various
                                         
                                             5.149
                                             
                                                 0.411
                                                 2010-11
                                            
                                             
                                                 0.470
                                            
                                             
                                                 0.470
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.700
                                             6.730
                                        
                                    
                                     
                                         All Support cost from FY98-FY10
                                         Various
                                         Various
                                         Various
                                         
                                             8.589
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.589
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Evaluation
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             33.907
                                             
                                                 5.915
                                                 2010-11
                                            
                                             
                                                 4.300
                                            
                                             
                                                 4.300
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             5.000
                                             49.122
                                        
                                    
                                     
                                         Dev Test & Evaluation
                                         WR
                                         Various
                                         Various
                                         
                                             18.578
                                             
                                                 0.650
                                                 2010-11
                                            
                                             
                                                 0.650
                                            
                                             
                                                 0.650
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             19.878
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             1.385
                                             
                                                 3.150
                                                 2010-11
                                            
                                             
                                                 2.275
                                            
                                             
                                                 2.275
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             1.900
                                             8.710
                                        
                                    
                                     
                                         All Test & Eval Costs from FY97-FY10
                                         Various
                                         Various
                                         Various
                                         
                                             6.159
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.159
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Eng & Tech Srvc (Non FFRDC)
                                         Various
                                         Various
                                         Various
                                         
                                             15.137
                                             
                                                 1.328
                                                 2011-01
                                            
                                             
                                                 0.845
                                            
                                             
                                                 0.845
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.550
                                             17.860
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             10.734
                                             
                                                 1.286
                                                 2010-11
                                            
                                             
                                                 1.883
                                            
                                             
                                                 1.883
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             1.015
                                             14.918
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC
                                         Panama City, FL
                                         
                                             29.546
                                             
                                                 0.800
                                                 2010-11
                                            
                                             
                                                 0.800
                                            
                                             
                                                 0.800
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             1.250
                                             32.396
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         Various
                                         Various
                                         
                                             24.623
                                             
                                                 0.500
                                                 2010-12
                                            
                                             
                                                 0.205
                                            
                                             
                                                 0.205
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             1.127
                                             26.455
                                        
                                    
                                     
                                         Program Mgmt Support CSS
                                         WR
                                         Various
                                         Various
                                         
                                             4.968
                                             
                                                 0.412
                                                 2011-01
                                            
                                             
                                                 0.242
                                            
                                             
                                                 0.242
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             0.451
                                             6.073
                                        
                                    
                                     
                                         Program Mgmt Support
                                         WR
                                         Various
                                         Various
                                         
                                             13.293
                                             
                                                 0.388
                                                 2010-12
                                            
                                             
                                                 0.710
                                            
                                             
                                                 0.710
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.930
                                             15.321
                                        
                                    
                                     
                                         Travel
                                         WR
                                         Various
                                         Various
                                         
                                             2.726
                                             
                                                 0.200
                                                 2010-11
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.300
                                             3.426
                                        
                                    
                                     
                                         All Mgmt Costs from FY97-FY10
                                         Various
                                         Various
                                         Various
                                         
                                             0.984
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.984
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                                 Airborne Mine Countermeasures
                                 
                                     
                                         Acq Milestones: Milestones:  - Initial Operational Capability-AMCM
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Acq Milestones: Milestones:  - IPR IV/FRP AMCM
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Hardware/Software Development:  - AMCM Spiral Upgrades
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: AMCM Block 2A:  - Verification of Correction of Deficiencies (VCD) / Development Testing (DT) (Block 2A)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Test & Evaluation: AMCM Block 2A:  - Operational Testing (OT) Block 2A
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: AMCM Block 2B Ground Testing:  - AMCM 2B Ground Testing
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Test & Evaluation: AMNS Block 2B:  - Verification of Correction of Deficiencies (VCD) /Developmental Testing (DT) (AMNS)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: AMNS Block 2B:  - Operational Testing (OT) (AMNS)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: ALMDS Block 2B:  - Developmental Testing (DT) (ALMDS)
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test & Evaluation: ALMDS Block 2B:  - Operational Testing (OT) (ALMDS)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: OASIS Block 2B:  - Contractor Test (OASIS)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: OASIS Block 2B:  - Development Testing (DT) (OASIS)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: OASIS Block 2B:  - Operation Testing (OT) (OASIS)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Contract Award: AMCM Acillary kits:  - Contract Award - LRIP (AMCM Ancillary Kits-FY11)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Contract Award: AMCM Acillary kits:  - Contract Award - Production (AMCM Ancillary Kits-FY12)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Contract Award: AMCM Acillary kits:  - Contract Award - Production (AMCM Ancillary Kits-FY13)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Contract Award: AMCM Acillary kits:  - Contract Award - Produciton (AMCM Ancillary Kits-FY14)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Contract Award: AMCM Acillary kits:  - Contract Award - Produciton (AMCM Ancillary Kits-FY15)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries:  - LRIP Delivery (AMCM Ancillary Kits-FY11)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries:  - Production Delivery (AMCM Ancillary Kits-FY12)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries:  - Production Delivery (AMCM Ancillary Kits-FY13)
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Deliveries:  - Production Delivery (AMCM Ancillary Kits-FY14)
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 Forward Firing Weapon
                                 
                                     
                                         System Development: Hardware Development:  - System Design, Build and Integration (FFW)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation:  - Air Worthiness Certification (FFW)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation:  - Developmental Testing (DT) (FFW)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation:  - Operational Testing (OT) (FFW)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2460
                     VH-3/VH-60
                     
                         1.893
                         1.893
                         1.774
                         1.774
                         0.000
                         1.775
                         1.778
                         1.767
                         1.799
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Marine Helicopter Squadron One (HMX-1) is required to provide safe and timely transportation for the President and Vice President of the United States, heads of state and others as directed by the White House Military Office. Currently two Type, Model, Series aircraft are used by HMX-1 for the Presidential support mission - the VH-3D and the VH-60N. This project provides a Service Life Assessment Program and Aircraft Life Management Plan for both the VH-3D and VH-60N, and the design and development necessary to upgrade the safety of the fuel system on the VH-3D.
                         
                             
                                 VH-3D Fuel Systems Upgrade
                                 VH-3D Fuel Systems Upgrade provides design and development efforts to upgrade the safety of the fuel system on the VH-3D.
                                 
                                     
                                         0.150
                                         0
                                         
						Perform integration and test activities related to the VH-3D Fuel Systems Upgrade. 
					
                                    
                                
                            
                             
                                 VH-3D & VH-60N Service Life Assessment Program
                                 VH-3D & VH-60N SLAP: This project funds a SLAP for both the VH-3D and VH-60N. 
                                 
                                     
                                         1.893
                                         0
                                         
						Included government support and contract award for all efforts related to the successful completion of a SLAP on each VH aircraft. 
					
                                    
                                
                                 
                                     
                                         0.251
                                         0
                                         
						FY 2011 Plans:
Includes government support for efforts related to the successful completion of a SLAP on each VH aircraft. 
					
                                    
                                
                            
                             
                                 VH-3D & VH-60N Aircraft Life Management Plan
                                 VH-3D & VH-60N Aircraft Life Management Program: Provides for management and improvement of all Executive Helicopter systems readiness including safety, operational weight, mission availability, structural integrity, component reliability, maintainability, software, and obsolescence issues as they arise.    
                                 
                                     
                                         1.492
                                         0
                                         
						Provide government support and contract award for efforts associated with the Aircraft Life Management Program for the VH-3D and VH-60N. 
					
                                    
                                     
                                         1.774
                                         0
                                    
                                     
                                         1.774
                                         0
                                         
					Provide government support and contract award for efforts associated with the Aircraft Life Management Program for the VH-3D and VH-60N. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/056600
                                 Executive Helicopters Series
                                 
                                     42.325
                                     43.443
                                     58.011
                                     58.011
                                     0.000
                                     46.548
                                     49.143
                                     49.297
                                     50.067
                                     152.840
                                     848.892
                                
                            
                        
                         VH-3D and VH-60N Aircraft Life Management Plan will include trade studies necessary to address safety, operational weight, mission availability, structural integrity, component reliability, maintainability, software, and obsolescence issues as they arise.  Results of these trade studies will lead to modifications to be addressed through the program's Obsolescence Management Program OSIP.
                         Completion of the VH-3D Fuel System Upgrade efforts.  Completion of VH-3D and VH-60N SLAP efforts.  Completion of VH-3D and VH-60N Aircraft Life Management Program efforts.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         Sikorsky
                                         Stratford, CT
                                         
                                             9.583
                                             
                                                 1.567
                                                 2010-12
                                            
                                             
                                                 1.388
                                            
                                             
                                                 1.388
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             7.206
                                             19.744
                                             19.744
                                        
                                    
                                     
                                         Prior Year Prod Dev
                                         Various
                                         Various
                                         Various
                                         
                                             0.505
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.505
                                             0.505
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             2.986
                                             
                                                 0.251
                                                 2010-11
                                            
                                             
                                                 0.286
                                            
                                             
                                                 0.286
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.288
                                             
                                                 0.050
                                                 2010-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         Various
                                         
                                             0.125
                                             
                                                 0.025
                                                 2010-10
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604212N_2460_FILE1.PNG
                        
                    
                     
                         
                             
                                 VH-3/VH-60
                                 
                                     
                                         Engineering Milestones: VH-3D Fuel Systems Upgrade
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Engineering Milestones: VH SLAP
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Engineering Milestones: VH-3D & VH60H Aircraft Life Management Plan
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         3.744
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         3.744
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Add
                         
                             
                                 M230 30mm Chain Gun Automatic Cannon
                                 
                                     3.744
                                     
						10C136:  M230 Cannon qualification and 30MM Ammunition evaluation. 
					
                                
                            
                        
                         Not required for Congressional Adds.
                         Not required for Congressional Adds.
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